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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

CONSTRUCTION AND MAINTENANCE SIGNS 

Effective: January 1, 2004 
Revised: June 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean a specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

701.14. Signs. Add the following paragraph to Article 701.14: 

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and 
have a black legend on a fluorescent orange reflectorized background, meeting, as a 
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02. 
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State of Illinois 
DEPARTMENT OF TRANSPORTATION 

Bureau of Local Roads & Streets 

SPECIAL PROVISION 
FOR 

GROWTH CURVE 

Effective: March 1, 2008 
Revised: January 1, 2010 

All references to Sections and Articles in this Special Provision shall be construed to mean 
specific Sections and Articles in the Standard Specifications for Road and Bridge Construction 
adopted by the Department of Transportation. 

The Contractor shall perform a growth curve at the beginning of placement of each type of mix 
and each lift. The growth curve for each type of mix and each lift shall be performed within the 
first 200 tons (180 metric tons). If an adjustment is made to the specific mix design, the 
Engineer reserves the right to request an additional growth curve and supporting tests at the 
Contractor's expense. 

Compaction of the growth curve shall commence immediately after the course is placed and at 
a temperature of not less than 280 ºF (140 ºC). The growth curve, consisting of a plot of lb/cu ft 
(kg/cu m) vs. number of passes with the project breakdown roller, shall be developed. Roller 
speed during the growth curve testing shall be the same as the normal paving operation. This 
curve shall be established by use of a nuclear gauge. Tests shall be taken after each pass until 
the highest lb/cu ft (kg/cu m) is obtained. This value shall be the target density provided the 
HMA Gyratory air voids are within acceptable limits. If the HMA Gyratory air voids are not within 
the specified limits, corrective action shall be taken, and a new target density shall be 
established. 

A new growth curve is required if the breakdown roller used on the growth curve is replaced with 
a new roller during production. The target density shall apply only to the specific gauge used. If 
additional gauges are to be used to determine density specification compliance, the Contractor 
shall establish a unique minimum allowable target density from the growth curve location for 
each gauge. 

At least one core sample per day shall be taken at a location specified by the Engineer. Core 
densities will be determined using the Illinois-Modified AASHTO T 166 or T 275 procedure by 
the Department. The core density shall be according to Articles 1030.05(d)(4) and (d)(7). The 
QA Manager is responsible for assuring and documenting that the determined number of roller 
passes has been accomplished. The Engineer reserves the right to take core samples at any 
time to verify density from the nuclear gauge, 

All lifts and confined longitudinal joint edges shall be compacted to an average nuclear gauge 
density of not less than 95 percent nor greater than 102 percent of the target density obtained 
on the growth curve. Unconfined longitudinal joint edges shall be compacted to an average 
nuclear gauge density of not less than 93 percent nor greater than 102 percent of the target 
density obtained on the growth curve. The average nuclear gauge density shall be based on 
tests representing one day's production. 
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Quality Control density tests shall be performed at randomly selected locations within 1/2 mile 
(800 m) intervals per lift per lane. In no case shall more than one half day's production be 
completed without density testing being performed. Longitudinal joint density testing shall be 
performed at each random density test location. Longitudinal joint testing shall be located at a 
distance equal to the lift thickness or a minimum of 2 in. (50 mm) from each pavement edge. 

If the Contractor is not controlling the compaction process and is making no effort to take 
corrective action, the operation shall stop as directed by the Engineer. 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 

Effective: April 1, 2012 
Revised: April 1, 2016 

Add the following Section to the Standard Specifications: 

"SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT 

303.01 Description. This work shall consist of constructing an aggregate subgrade 
improvement. 

303.02 Materials. Materials shall be according to the following. 

Item Article/Section 
(a) Coarse Aggregate ................................................................................................. 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2, and 3) ........................................... 1031 

Note 1. Crushed RAP, from either full depth or single lift removal, may be mechanically 
blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed 
40 percent of the total product. The top size of the RAP shall be less than 4 in. 
(100 mm) and well graded. 

Note 2. RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 
graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01, CS 02, or RR 01 are used in lower lifts. 

Note 3. The RAP used for aggregate subgrade improvement shall be according to the 
current Bureau of Materials and Physical Research Policy Memorandum, "Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications". 

303.03 Equipment. The vibratory machine shall be according to Article 1101.01, or as 
approved by the Engineer. 

303.04 Soil Preparation. The stability of the soil shall be according to the Department's 
Subgrade Stability Manual for the aggregate thickness specified. 

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradations 
CA 02, CA 06, or CA 10 shall be 12 in. (300 mm). The maximum nominal lift thickness of 
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm). 

303.06 Capping Aggregate. The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When the contract specifies 
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3 in. 
(75 mm) of capping aggregate shall be the same gradation and may be placed with the 
underlying aggregate subgrade improvement material. 
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303.07 Compaction. All aggregate lifts shall be compacted to the satisfaction of the 
Engineer. If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

303.08 Finishing and Maintenance of Aggregate Subgrade Improvement. The 
aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer. The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

303.09 Method of Measurement. This work will be measured for payment according to 
Article 311.08. 

303.1 0 Basis of Payment. This work will be paid for at the contract unit price per cubic 
yard (cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified." 

Add the following to Section 1 004 of the Standard Specifications: 

"1004.07 Coarse Aggregate for Aggregate Subgrade Improvement. The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of subgrade material is
required, gravel may be used below the first 12 in (300 mm) of subgrade.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free
of deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01.

The coarse aggregate gradation for total subgrade thickness more than 12 in.
(300 mm) shall be CS 01 or CS 02 as shown below or RR 01 according to
Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passino 

8" 6" 4" 2" #4 
cs 01 100 97 + 3 90 ± 10 45 ± 25 20 ± 20 
cs 02 100 80 + 10 25 + 15 

COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 
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80274 

Grad No. Sieve Size and Percent Passino 
200 mm 150 mm 100 mm 50mm 

cs 01 100 97 + 3 90 + 10 45 + 25 
cs 02 100 80 + 10 25 + 15 

(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 1 0."

4.75 mm 
20 + 20 
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COMPENSABLE DELAY COSTS (BDE) 

Effective:  June 2, 2017 
Revised:  April 1, 2019 

Revise Article 107.40(b) of the Standard Specifications to read: 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 

(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read: 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 

(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay.  Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less. 
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

Revise Article 108.04(b) of the Standard Specifications to read: 

“ (b) No working day will be charged under the following conditions. 

(1) When adverse weather prevents work on the controlling item.

(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read: 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 
in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 

The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

Add the following to Section 109 of the Standard Specifications. 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4)

No working days have been charged for two 
consecutive weeks.

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08.

Payment for each of the various costs will be according to the following. 

(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid.  Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor.  Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead.  For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 - 
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 - 
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 

80384 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 

Effective:  September 1, 2000 
Revised:  March 2, 2019 

FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 

STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 

CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination.  The determination shall become
final if a request is not made on or before the fifth calendar day.  A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid.  The request will be reviewed by the
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal.  After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award.  A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

81


	Line1: Boone County
	Line 2: City of Belvidere
	Line3: 
	Line4: 
	Line5: 
	Line6: 
	Line7: 


